COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2020

ESTI MATE SUMVARY 13: 46: 56
CONTI D C22805 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22805- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TIVE ALLOW 75 WORK DAYS
GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:  96.67 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. STRR300- 249
GRAND & JACKSON COUNTY ADA RAM
NAMVE OF ROAD:
PROJECT COUNTI ES: GRAND JACKSON
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 12/ 02/ 2020 DATE Tl ME STARTED 05/ 26/ 2020
P.O. Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/28/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 374, 220. 20 PARTI Cl PATI NG $ 3, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,400, 000.00 NON- PARTI Cl PATI NG 1,230, 417.31 420, 553. 60
PERCENT COMPLETE: 89. 75% TOTAL EARNI NGS 1,233, 417.31 420, 553. 60
FUNDS AVAI LABLE: $ 140, 802. 89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,233, 417.31 420, 553. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 000. 00 -178.57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,212, 417.31 420, 375. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,212, 417.31 420, 375. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 420, 375. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 040A (Fraser)

0005 202-00200 *Renpval of Sidewal k 373. 000 156. 000
SY 217.000 8, 463. 00
39. 00000 373. 000 14, 547. 00
0010 202-00201 *Rermoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0015 202-00202 *Renmpval of Gutter 14. 000 14.000
LF 0. 000 0.00
31. 00000 14. 000 434. 00
0020 202-00203 *Rermoval of Curb and Gutter 554. 000 262. 000
LF 292. 000 4,380. 00
15. 00000 554. 000 8, 310. 00
0025 202-00210 *Renoval of Concrete Pavement 46. 000 0. 000
SY 46. 000 1, 886. 00
41. 00000 46. 000 1, 886. 00
0030 202-00220 *Rermoval of Asphalt Mat 65. 000 0. 000
SY 65. 000 1, 300. 00
20. 00000 65. 000 1, 300. 00
0035 202-00250 *Renoval of Pavenent Marking 204. 000 0. 000
SF 204. 000 612. 00
3. 00000 204. 000 612. 00
0040 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0. 00
0045 208- 00090 Erosion Control (Curb Ranp) 15. 000 15. 000
EACH 0. 000 0.00
290. 00000 15. 000 4, 350. 00
0050 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 6. 000 0. 000
LF 6. 000 204. 00
34. 00000 6. 000 204.00
0055 210-04010 *Adj ust Manhol e 5. 000 4.000
EACH 1.000 480. 00

480. 00000 5. 000 2,400. 00



CONTI D

040A (Fraser)

CAT NO0200

0060 210-04025

0065

304- 06007

0070

403- 00721

0075

412- 00600

0080

607-11525

0085

608- 00000

0090

608- 00010

0095

608- 00015

0100

609- 20010

0105

609-21020

0110 609-24004

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

*Modi fy Structure

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (6 |nch)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH

870. 00000
0. 000

cy
75. 00000
105. 000

sy
141. 00000
45.000

sy
98. 00000
0. 000

LF
0. 50000
22.000

sy
94. 00000
336. 000

sy
192. 00000
148. 000

SF
128. 00000
10. 000

LF
39. 00000
26. 000

LF
41. 00000
9. 000

LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

46. 000
46. 000
92. 000

42.000
0. 000
42.000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

336. 000
-88. 000
248. 000

148. 000
0. 000
148. 000

10. 000
0. 000
10. 000

18. 000
8. 000
26. 000

9. 000
0. 000
9. 000

Page 3

ESTI MATE RUN 12/ 02/ 2020

6, 486

- 16, 896.

328.

.00

.00

00

.00

.00

.00

00

.00

.00

00

.00

13: 46: 56

AMOUNT

12,972

4,116

2,068

47,616

18,944

390.

1,066

423.

.00

.00

00

00

.00

00

00

00

00

00

00



CONTI D

040A (Fraser)

CAT NO0200

0115 625-00001

0120

626- 00000

0125

626-01114

0130

627-30411

0135

629- 01006

0140

629- 01065

0145

630- 00000

0150

630- 00007

0155

630- 00012

0160

630- 80335

0165 630-80340

C22805
22805-BID
STRR300- 249

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public | nformat

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Survey Monunent

*Survey Mnunent

Fl aggi ng

Traffic Control

Traffic Control

Barricade (Type

Pedestrian Barri

ion Managenent (Tier IV)

(Type 6)

(Type 5S)

I nspection

Managenent

3 MA) (Tenporary)

cade (ADA)

ESTI MATE NO 0005

25. 000
HOUR
145. 00000

1. 000
LS
212, 551. 00000

59. 000
DAY
60. 00000
240. 000
SF
17. 00000
5. 000
EACH
195. 00000
9. 000
EACH
195. 00000
907. 400
HOUR
3. 00000
6. 000
DAY
400. 00000
6. 000
DAY
1, 400. 00000
0. 000
EACH
200. 00000
528. 000
LF

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

0. 559
0. 000
0. 559

22.000
37. 000
59. 000

0. 000
240. 000
240. 000

0. 000
5. 000
5. 000

0. 000
9. 000
9. 000

674. 400
233. 000
907. 400

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

264. 000
211. 200
475. 200

Page 4

ESTI MATE RUN 12/ 02/ 2020

3,625

2,220

4, 080

975.

1, 755

699.

12,672

00

.00

00

00

00

.00

.00

.00

00

13: 46: 56

AMOUNT

3,625

118, 816

3,540

4,080

975.

1,755

2,722

2,400

8, 400

28,512

00

01

00

00

00

00

20

00

00

.00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70016

700- 70111

700- 70310

C22805

STRR300- 249

22805-BID

| TEM
DESCRI PTI ON

040A (Fraser)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

Project First Program

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

84. 000

EACH
5. 00000
33.000

EACH
5. 00000
3. 000

EACH
5, 000. 00000
3. 000

EACH
50. 00000
150. 000

EACH
1. 00000
65. 000

EACH
50. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 250. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 500
13. 200
29.700

16. 500
13. 200
29.700

1.500
1. 200
2.700

0.500
0. 400
0. 900

69. 500
55. 600
. 100

32.500
26. 000
58. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 250. 000
0. 000

1, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 02/ 2020

66.

66.

6, 000

20.

55.

1, 300.

00

00

.00

.00

.00

.00

13: 46: 56

AMOUNT

148.

148.

13, 500

45.

125.

2,925

1, 250.

50

50

00

00

10

00

.00

.00

00

.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0220 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200  CURRENT AMI $ 451, 274.20$ 40,776.60% 314, 605. 31
CAT NO0201 040A (G anby)

0225 202-00200 *Renmoval of Sidewal k 370. 000 313. 000
SY 49. 000 1, 911. 00
39. 00000 362. 000 14, 118. 00
0230 202-00203 *Renmpval of Curb and Gutter 556. 000 502. 000
LF 54. 000 810. 00
15. 00000 556. 000 8, 340. 00
0235 202-00210 *Renpval of Concrete Pavenment 12. 000 12.000
SY 0. 000 0. 00
41.00000 12. 000 492. 00
0240 202-00220 *Renoval of Asphalt Mat 136. 000 117. 000
Sy 19. 000 380. 00
20. 00000 136. 000 2,720.00
0245 202-00250 *Renoval of Pavenent Marking 218. 000 0. 000
SF 218. 000 654. 00
3. 00000 218. 000 654. 00
0250 208-00090 Erosion Control (Curb Ranp) 34. 000 34. 000
EACH 0. 000 0.00
290. 00000 34.000 9, 860. 00
0255 210-00810 Reset Ground Sign 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0260 210-04050  Adjust Val ve Box 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0265 304- 06007 *Aggregat e Base Course (O ass 6) 0. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0270 403-00721 Hot M x Asphalt (Patching) (Asphalt) 116. 000 65. 000
5% 51. 000 7,191.00
141. 00000 116. 000 16, 356. 00
0275 412-00600 *Concrete Pavenent (6 Inch) 13. 000 8. 000
SY 5. 000 490. 00
98. 00000 13. 000 1,274.00
0280 608-00000 *Concrete Sidewal k 48. 000 29. 000
Sy 19. 000 1,786.00
94. 00000 48. 000 4,512. 00
0285 608-00010 *Concrete Curb Ranp 442.000 309. 000
SY 133. 000 25,536. 00
192. 00000 442. 000 84, 864. 00
0290 608-00015 *Det ect abl e War ni ngs 38. 000 38. 000
SF 0. 000 0. 00
128. 00000 38. 000 4,864. 00
0295 609-21020 *Curb and CGutter Type 2 (Section II-B) 48. 000 34.000
LF 14. 000 574. 00
41. 00000 48. 000 1,968. 00
0300 609-24002 *Cutter Type 2 (2 Foot) 0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0305 614-00011 Sign Panel (Cass I) 3. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0310 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 614-72863 Pedestrian Push Button Post Assenbly 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0320 626-01114  *Public Information Managenent (Tier V) 56. 000 56. 000
DAY 0. 000 0. 00

60. 00000 56. 000 3, 360. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0325 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 218. 000 0. 000
Li ne
) SF 216. 000 3,672.00
17. 00000 216. 000 3,672.00
0330 630- 00007 Traffic Control Inspection 33. 000 33. 000
DAY 0. 000 0. 00
400. 00000 33. 000 13, 200. 00
0335 630-00012 Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00

CAT 0201 CURRENT AMI $ 208, 540.00 $ 44,004.00% 207, 254.00
CAT NO0202 040A (Hot Sul phur Springs)

0340 202-00200 *Renpval of Sidewal k 96. 000 96. 000
5% 0. 000 0.00
39. 00000 96. 000 3, 744. 00
0345 202-00203 *Renpoval of Curb and Cutter 165. 000 165. 000
LF 0. 000 0.00
15. 00000 165. 000 2,475.00
0350 202-00210 *Renoval of Concrete Pavenent 29. 000 29. 000
5% 0. 000 0.00
41. 00000 29. 000 1,189. 00
0355 202- 00220 *Renpval of Asphalt Mat 50. 000 50. 000
Sy 0. 000 0.00
20. 00000 50. 000 1, 000. 00
0360 208-00090 Erosi on Control (Curb Ranp) 8. 000 8. 000
EACH 0. 000 0.00
290. 00000 8. 000 2,320. 00
0365 210- 00810 Reset Ground Sign 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0370 213-00067 *Rock Mul ch (Weed Free) 21. 000 0. 000
SF 21. 000 525. 00

25. 00000 21. 000 525. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 040A (Hot Sul phur Springs)

0375 304-06007 *Aggr egat e Base Course (Cl ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
SY 25. 000 3,525.00
141. 00000 25. 000 3,525.00
0385 412-00600 *Concrete Pavenent (6 Inch) 34. 000 34. 000
Sy 0. 000 0. 00
98. 00000 34.000 3,332.00
0390 608-00010 *Concrete Curb Ranp 152. 000 152. 000
SY 0. 000 0. 00
192. 00000 152. 000 29, 184. 00
0395 609-21020 *Curb and CGutter Type 2 (Section Il-B) 38. 000 38. 000
LF 0. 000 0. 00
41. 00000 38. 000 1, 558. 00
0400 626-01114 *Public Information Managenent (Tier V) 3. 000 3. 000
DAY 0. 000 0. 00
60. 00000 3. 000 180. 00
0405 630-00007 Traffic Control Inspection 2.000 2.000
DAY 0. 000 0. 00
400. 00000 2.000 800. 00
0410 630-00012 Traffic Control Managenent 3.000 3. 000
DAY 0. 000 0. 00
1, 400. 00000 3.000 4,200. 00
CAT 0202 CURRENT AMT $ 55,032.00 % 4,050.00 $ 55, 032. 00

CAT NO0203 009D & 040A (Kremm i ng)

0415 202-00200 *Renpval of Sidewal k 331. 000 331. 000
SY 0. 000 0. 00
39. 00000 331. 000 12, 909. 00
0420 202-00203 *Renoval of Curb and Cutter 662. 000 662. 000
LF 0. 000 0. 00

15. 00000 662. 000 9, 930. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 009D & 040A (Krenm i ng)

0425 202-00210 *Renoval of Concrete Pavement 209. 000 209. 000
Sy 0. 000 0.00
41. 00000 209. 000 8,569. 00
0430 202-00220 *Renoval of Asphalt Mat 180. 000 180. 000
SY 0. 000 0. 00
20. 00000 180. 000 3, 600. 00
0435 202-00250  *Renpval of Pavenent Marking 40. 000 0. 000
SF 40. 000 120. 00
3. 00000 40. 000 120. 00
0440 208-00090 Erosi on Control (Curb Ranp) 30. 000 30. 000
EACH 0. 000 0. 00
290. 00000 30. 000 8, 700. 00
0445 210-00810 Reset Ground Sign 2. 000 1.000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0450 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 33. 000 0. 000
LF 30. 000 1, 020. 00
34. 00000 30. 000 1, 020. 00
0455 213-00067  *Rock Miulch (Weed Free) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0460 304-06007 *Aggregat e Base Course (C ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0.00
0465 403-00721 Hot M x Asphalt (Patching) (Asphalt) 165. 000 165. 000
Sy 0. 000 0.00
141. 00000 165. 000 23, 265. 00
0470 412-00600  *Concrete Pavenent (6 Inch) 228. 000 228. 000
SY 0. 000 0. 00
98. 00000 228. 000 22, 344.00
0475 608-00000 *Concrete Sidewal k 18. 500 18. 500
Sy 0. 000 0.00

94. 00000 18. 500 1, 739.00



CONTI D:

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 12/ 02/ 2020

CAT NO0203

0480 608-00010

0485

608- 00015

0490

609- 21020

0495

609- 24002

0500

626-01114

0505

627-30411

0510

630- 00007

0515 630-00012

CAT NO0204

0520 202-00039

0525 202- 00200

009D & 040A (Krenm ing)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Public I nformation Managenent

(Tier 1V)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Traffic Control Inspection

Traffic Control Managenent

125A & 014B (Wl den)

*Renoval of Bollard

*Rermoval of Sidewal k

ESTI MATE NG 0005 13: 46: 56
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
529. 000 529. 000
sy 0. 000 0. 00
192. 00000 529. 000 101, 568. 00
76. 000 76. 000
SF 0. 000 0. 00
128. 00000 76. 000 9, 728. 00
20. 000 20. 000
LF 0. 000 0. 00
41. 00000 20. 000 820. 00
0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
63. 000 63. 000
DAY 0. 000 0. 00
60. 00000 63. 000 3, 780. 00
40. 000 0. 000
SF 40. 000 680. 00
17. 00000 40. 000 680. 00
18. 000 18. 000
DAY 0. 000 0. 00
400. 00000 18. 000 7, 200. 00
18. 000 18. 000
DAY 0. 000 0. 00
1, 400. 00000 18. 000 25, 200. 00
CAT 0203  CURRENT AMI $  242,274.00$ 1,820.00$  241,672.00
1.000 1. 000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
154. 000 154. 000
sy 0. 000 0. 00
39. 00000 154. 000 6, 006. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0530 202-00203 *Renmpval of Curb and Gutter 251. 000 215. 000
LF 36. 000 540. 00
15. 00000 251. 000 3, 765. 00
0535 202-00210 *Renpval of Concrete Pavenment 12. 000 12. 000
SY 0. 000 0. 00
41.00000 12. 000 492. 00
0540 202-00220 *Renoval of Asphalt Mat 90. 000 84.000
Sy 0. 000 0. 00
20. 00000 84. 000 1, 680. 00
0545 202-00250 *Renoval of Pavenment Marking 72.000 72.000
SF 0. 000 0. 00
3. 00000 72.000 216. 00
0550 208- 00090 Erosion Control (Curb Ranp) 8. 000 8. 000
EACH 0. 000 0. 00
290. 00000 8. 000 2,320.00
0555 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 9. 000 4,500. 00
500. 00000 9. 000 4,500. 00
0560 304-06007 *Aggr egat e Base Course (Cl ass 6) 0. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 84. 000 84. 000
SY 0. 000 0. 00
141. 00000 84. 000 11, 844.00
0570 412-00600 *Concrete Pavenent (6 Inch) 12. 000 12. 000
Sy 0. 000 0. 00
98. 00000 12. 000 1,176. 00
0575 608- 00000 *Concrete Sidewal k 4.000 4. 000
SY 0. 000 0. 00
94. 00000 4.000 376. 00
0580 608-00010 *Concrete Curb Ramp 218. 000 218. 000
Sy 0. 000 0. 00

192. 00000 218. 000 41, 856. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0585 608-00015 *Det ect abl e War ni ngs 52. 000 52. 000
SF 0. 000 0. 00
128. 00000 52. 000 6, 656. 00
0590 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4.000 4.000
LF 0. 000 0. 00
41. 00000 4.000 164. 00
0595 626-01114  *Public Information Managenent (Tier V) 6. 000 6. 000
DAY 0. 000 0. 00
60. 00000 6. 000 360. 00
0600 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 72.000 0. 000
Li ne
) SF 72.000 1, 224. 00
17. 00000 72.000 1,224.00
0605 630-00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0610 630-00012 Traffic Control Managenent 3.000 3. 000
DAY 0. 000 0. 00
1, 400. 00000 3. 000 4,200. 00
CAT 0204 CURRENT AMT $ 88,335.00 % 6,264.00 % 88, 215. 00

CAT NO0205 040A (Wnter Park)

0615 202-00200 *Renmoval of Sidewal k 217. 000 0. 000
SY 217.000 8, 463. 00
39. 00000 217.000 8, 463. 00
0620 202-00201 *Renmpval of Curb 23. 000 0. 000
LF 23. 000 345. 00
15. 00000 23. 000 345. 00
0625 202-00203 *Removal of Curb and Gutter 608. 000 0. 000
LF 608. 000 9,120. 00
15. 00000 608. 000 9, 120. 00
0630 202-00207 *Renpval of Brick Pavers 461. 000 0. 000
SY 461. 000 7,837.00

17. 00000 461. 000 7,837.00



CONTI D

CAT NO0205

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

202- 00210

202- 00220

202- 00250

202- 00827

208- 00090

210- 00300

210- 02804

210- 04010

210- 04050

213- 00067

304- 06007

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (W nter Park)

*Renpoval of Concrete Pavenent

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Pull Box

Er osi on Control

(Curb Ranp)

*Reset

Brick Pavers

*Grinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

Adj ust Val ve Box

*Rock Mul ch (Weed Free)

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
sy
41.00000
210. 000
sy
20. 00000
396. 000
SF
3. 00000
7.000
EACH
300. 00000
45. 000
EACH
290. 00000
14. 000
%
150. 00000
75. 000
LF
34. 00000
1. 000
EACH
480. 00000
2.000
EACH
1, 000. 00000
190. 000
SF
25. 00000
50. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
7.000
7.000

0. 000
45. 000
45. 000

0. 000
14. 000
14.000

0. 000
75. 000
75. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
. 000
. 000

0. 000
50. 000
50. 000

Page 14

ESTI MATE RUN 12/ 02/ 2020

6, 560

4,180

1,188

2,100

13, 050

2,100

2,550

2,000

4,725

3,750

00

00

00

00

00

00

00

.00

00

00

00

13: 46: 56

AMOUNT

6, 560

4,180

1,188

2,100

13, 050

2,100

2,550

2,000

4,725

3,750

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22805-BI D ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0005 13: 46: 56
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 040A (Wnter Park)

0690 403-00721 Hot M x Asphalt (Patching) (Asphalt) 152. 000 0. 000
Sy 152. 000 21, 432.00
141. 00000 152. 000 21,432.00
0695 412-00600 *Concrete Pavenent (6 Inch) 9. 000 0. 000
SY 9. 000 882. 00
98. 00000 9. 000 882. 00
0700 608-00000 *Concrete Sidewal k 285. 000 0. 000
Sy 285. 000 26, 790. 00
94. 00000 285. 000 26, 790. 00
0705 608-00010 *Concrete Curb Ranp 532. 000 0. 000
SY 532. 000 102, 144. 00
192. 00000 532. 000 102, 144. 00
0710 608-00015 *Det ect abl e War ni ngs 362. 000 0. 000
SF 362. 000 46, 336. 00
128. 00000 362. 000 46, 336. 00
0715 609-20010 *Curb Type 2 (Section B) 44.000 0. 000
LF 44.000 1, 716. 00
39. 00000 44.000 1,716.00
0720 609-21020 *Curb and Gutter Type 2 (Section |I-B) 210. 000 0. 000
LF 209. 000 8,569. 00
41. 00000 209. 000 8, 569. 00
0725 613-07002 *Type Two Pull Box 6. 000 0. 000
EACH 6. 000 9, 000. 00
1, 500. 00000 6. 000 9, 000. 00
0730 614-00011 Sign Panel (Cass I) 6. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0735 626-01114 *Public Information Managenent (Tier V) 23.000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0740 627-30411 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 506. 000 0. 000
Li ne
) SF 506. 000 8, 602. 00

17. 00000 506. 000 8, 602. 00



CONTI D:

C22805
22805-BID
STRR300- 249

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 16
ESTI MATE RUN 12/ 02/ 2020

| TEM
DESCRI PTI ON

CAT NO0205 040A (Wnter Park)

0745 630- 00007

0750 630-00012

CAT NO0400

0755 620- 00020

Traffic Control Inspection

Traffic Control Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

DAY

CAT 0205

EACH

CAT 0400

CURRENT AMT $

CURRENT AMI  $

13: 46: 56
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
9. 000 3, 600. 00
9. 000 3, 600. 00
0. 000
19. 000 26, 600. 00
19. 000 26, 600. 00

325,765.00 % 323,639.00% 323,639.00

1. 000

0. 000 0.00

1. 000 3, 000. 00
3,000.00 % 0.00% 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,374,220.20%  420,553.60$ 1,233, 417.31



